
From: Markunas, Raymond J.
To: Higham, John T CDR; brian.hart@kiefner.com; Donnelly, John
Cc: HQS-SMB-B3402-C3403DOCU; Lucarino, Kelli; Reyes, Pedro S MSTC
Subject: RE: Test Update
Date: Thursday, May 10, 2018 6:39:48 PM

Status update
 

·        All field items were completed, PSE&G engineering verified recorders are working in NJ and
NY

·        Test officially started at 16:45 hours today
·        Monitoring sites in NJ and NY will be staffed 24 hours a day until completion of test, Next

Tuesday May 15th

·        Kiefner will be on site next  Tuesday for field verifications and collection of recorder data
·        Final Test procedure documents will be sent to the UC

 
 
Ray  Markunas
Asset Expert, Transmission Underground
Public Service Electric & Gas Co.
Electric & Gas Asset Strategy, Transmission Engineering
4000 Hadley Road, South Plainfield, NJ 07080
Office: 908-412-7629, Fax: 908-412-0235
 

PSEGSC

From: Markunas, Raymond J. 
Sent: Wednesday, May 09, 2018 12:37 PM
To: 'Higham, John T CDR'; brian.hart@kiefner.com; Donnelly, John
Cc: HQS-SMB-B3402-C3403DOCU; lucarino.kelli@epa.gov; Reyes, Pedro S MSTC
Subject: RE: Test Update
 
Commander,
 
Unfortunately you were provided incorrect information, the Option 2 test is targeted to start
tomorrow 5/10/2018 at 1600 hours.  We are on target with that date and time.
 
Status:

·        Instrumentation has been set up and distributed to the ConEd and PSE&G  field personnel
·        The Field Test procedure with final comments has been issued to the team.
·        Construction logistics are in progress for installation of instrumentation, which is scheduled

for tomorrow
·        Operational Verification of instrumentation is scheduled for tomorrow, post installation
·        Review of Keifner Option 2 test data requirements and Acceptance Criteria is ongoing
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·        The “Final Check” team conference call is scheduled for tomorrow at 14:30 hours   
 
We will forward all documents that are finalized to the UC.   
 
Ray  Markunas
Asset Expert, Transmission Underground
Public Service Electric & Gas Co.
Electric & Gas Asset Strategy, Transmission Engineering
4000 Hadley Road, South Plainfield, NJ 07080
Office: 908-412-7629, Fax: 908-412-0235
 

From: Higham, John T CDR [mailto:John.T.Higham@uscg.mil] 
Sent: Wednesday, May 09, 2018 12:00 PM
To: brian.hart@kiefner.com; Markunas, Raymond J.; Donnelly, John
Cc: HQS-SMB-B3402-C3403DOCU; lucarino.kelli@epa.gov; Reyes, Pedro S MSTC
Subject: [EXTERNAL] Test Update
 
Email sent from outside of PSEG. Use caution before using links/attachments.
Pipe Integrity Team,
 
Please provide status update.  I was advised that at 1600 today Option 3 test would commence.  Are we
still on track?  Also please forward to the UC the test plan/procedures the team agreed to utilize.  Thank
you.
 
R,
JH
 

The information contained in this e-mail, including any attachment(s), is intended solely for
use by the named addressee(s). If you are not the intended recipient, or a person designated as
responsible for delivering such messages to the intended recipient, you are not authorized to
disclose, copy, distribute or retain this message, in whole or in part, without written
authorization from PSEG. This e-mail may contain proprietary, confidential or privileged
information. If you have received this message in error, please notify the sender immediately.
This notice is included in all e-mail messages leaving PSEG. Thank you for your cooperation.


